
WEEK 2

QMIND X WSP

AI-agent framework for early-stage building design



AGENDA

01	COMMUNICATION UPDATE	Is Discord still working for everyone?
02	RECURRING MEETINGS	Lock in our weekly meeting time
03	MOCKUP WALKTHROUGH	Feasibility demos
04	DOC BREAKDOWN Q&A	Questions on the client doc and scope
05	MVP AND MILESTONES	What we ship by December 19
06	TASK BREAKDOWN	Who owns what for November 7

HOW WE COMMUNICATE



DISCORD

Our current channel. Is it still working for everyone?

OR




OTHER APP?

A group chat on Messages or another app. Speak up if you would prefer it.

WHEN DO WE MEET?

Add your availability so we can lock in one recurring weekly meeting

Open LettuceMeet



MOCKUP


If anyone has something to share, take the floor and walks us through

Q&A

DOC BREAKDOWN

Anything unclear about WSP's plan, our scope, or the stretch goals? Ask now.

INITIAL MVP



DESCRIBE

User enters building requirements into a chatbot

GENERATE

AI agents build a simple single-floor structure, like a shed

EXPLORE

Rotate, zoom, swap materials, and compare options

MVP DECISIONS

DECISION	STATUS
Web-based application	**Confirmed**
Simple structures (e.g., sheds)	**Agreed MVP scope**
Basic interactive 3D rendering	**Agreed MVP scope**
Visual material switching	**Agreed MVP scope**
Form vs. chat input	Research in Week 1
AI implementation approach	To be determined
Frontend/backend technologies	To be determined
3D rendering technology	To be determined


4

LOCKED IN

4

STILL OPEN

MILESTONES



Build · Flexible catch-up · MVP · Testing

MILESTONES

MILESTONE	DATE
Research & planning	Saturday, Nov 7
Project setup & basic 3D	Saturday, Nov 14
Dynamic building generation	Saturday, Nov 21
Initial AI integration	Saturday, Nov 28
Materials & visualization	Saturday, Dec 5
Model options & buffer	Saturday, Dec 12
MVP completion	Saturday, Dec 19
Testing & final review	Saturday, Dec 26

TASK BREAKDOWN

All due Saturday, Nov 7. Full details for each team are in the **task doc**.

DEVS 1-2

FRONTEND DESIGN

Figma or coded UI demo: chatbot on the left, 3D viewer on the right

Open details >

DEVS 3-4

DATA INPUT & BACKEND

Short deck or PDF on input approaches, data structures, backends, and data flow

Open details >

DEV 5

3D RENDERING

Compare browser-based 3D rendering technologies and recommend an approach

Open details >

PM

GEOMETRY GENERATION

Explain how building dimensions and materials become simple 3D geometry

Open details >